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Requirements

• NMCI and TF Web enabled.
• Create 2-Kilos
• Assist in managing assessment visits.
• Order parts using data from SCLSIS, CSMP, FEDLOG, 

GDAPL and Gold Disk.
• Create file of 2-Kilos for upload to CSMP.  

– Both SNAP and OMMS-NG.

• Write reports to file or printer.  
• Store assessment visits data and provide sorting features.
• Interact with legacy databases
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Status & Accomplishments
• Successfully tested on USS John Paul Jones 
• Replaced PVAT on C5RAs on Howard, Peleliu & 

Decatur
– 2 Kilos – Reports – SCLSIS Data
– Parts – Visit Management – CSMP Upload
– EOC Data – Training hours – C5RA Item #s

• FTSC-identified Priority 1 program changes 
completed

• FTSCPAC training is ongoing.  FTSCLANT will 
begin as early as this week

• Software Req’ts Spec & Users Manual complete 4



Implementation Plan
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• FAST Version 1.1 will be ready for use May 1st.
• FAST is now installed on FTSC server. 
• FTSCPAC training will be 95% complete by 

May 1st – additional training is scheduled in May.
• Ready to begin FTSCLANT training this week.
• Technicians will use ICAV equipment lists when 

available – otherwise find equipment by HSC.
• SCLSIS & CSMP data for PACFLT surface 

ships will be placed on FTSC server by May 1st.



Navy Marine Corps Intranet (NMCI) Process

• Identify Government POC for Access to DADMS*
• Identify FAST Central Design Authority (CDA), 

Reference Number & Functional Area Manager
• Government POC Enter Required data into 

DADMS
• FAST Software resident on FTSC Web Site
• Confirm Web Site Accessible from NMCI 

Computers
• FAST Software Configuration Baseline
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FTSC Server Installation

7

• FAST installed on FTSC Test Server.
• Identify Central Design Authority.
• In process of complying with NMCI 

requirements to move to FTSC operational 
server.

• Will work with CDA to implement process for 
installing upgrades.

• Will work with FTSC to implement process for 
access



ICAV Equipment Lists

• Convenient, frequently used lists of equipment 
compiled to save technicians from looking up 
equipment by HSC  

• Lists will need to be class-specific and include 
the HSC(s) for each system

• These lists will populate a drop-down menu on 
the data download screen.

• These lists will be provided by FTSC



Documentation

• The FAST Software Requirements Specification 
has been completed iaw IEEE Standard 12207.

• FTSC provided thirteen documents to be 
completed for NMCI 
– In progress



Expansion to Other Commands 
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• COMNAVSURFPAC
– Demonstration Completed 4/2/03 – Feedback/Requirements received
– Required capability’s (e.g. 2-Kilo screening function) - Work in Process
– FAST implementation on Howard, Peleliu & Decatur C5RA (April-May)
– FAST to be used on all C5RA and HM&ERAs after April 28th

– COMNAVAIRPAC
– Document Requirements – Work in Process.  Demonstration - TBD 

• COMSUBPAC
– FAST to be used on Submarine C5RAs and HM&ERAs after May 1st

• INSURV
– Demonstration Scheduled April 28th.  “On-Line” Sep 03

• ATG
– Implementation - TBD 
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Summary 

• FAST is currently doing well in testing.
• Plan to have FAST “up” May 1st at FTSCPAC and 

a few weeks later at FTSCLANT
• FAST now resides on FTSC Server
• Working with CDA on NMCI Approval Process 
• We will work with other Commands to add features 

to FAST in order to replace Legacy software
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FAST Configuration Control 

13

• FAST Version 1.0 used on USS Howard & USS Peleliu
• FAST Version 1.1 upgrade will include Pri-1 changes 

required to support first assessment visit.
• Subsequent Software upgrades will also be released 

under Software Configuration Control, with 
documentation and/or training provided, as required.

• Upon establishment of FAST Software Configuration 
Baseline with CDA, request approval & inclusion into 
NMCI & TFWeb.
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